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USDA GeoEDC 
ESRI Professional Services Project

• Funded by USDA BPA  with ESRI

• ESRI proposal – September 22, 2009

• Project Status
– Initial Requirments gathering/baseline assessment

• On site visit APFO – 11/20/09

• On site visit NCGC – 12/15/09
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Project Objectives

• Document consumer demand and requirements for 
USDA geospatial  data

• Begin implementation of a Geospatial Enterprise Data 
Center by building upon existing data themes, 
infrastructure, and services developed to meet current 
agency business requirements. 

• Identify core USDA geospatial date themes and Web 
Feature/Mapping Services within current and future 
business operations and projects.

• Optimize  usage of  geospatial services to reduce 
overall costs associated with distribution and 
management of geospatial data.
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Project Scope 

• identify core themes to support near term business 
needs

• Identify  pilot efforts that will utilize core themes and 
existing services.

• Determine infrastructure gaps for a GeoEDC
• Identify migration strategies to new infrastructure 
• Provide support  with developing GeoEDC  

implementation plan
• Integrate findings and align with USDA Enterprise 

Geospatial Management Office (EGMO)
• Customized training and on-site support
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